1. Hire an Identity & Access Management Administrator – Dec 2021
   Hire a person to be responsible for administering the platforms that provide Wesleyan digital identities and appropriate access to Wesleyan systems, with a focus on automating and streamlining those processes so Wesleyan users get the access they need as quickly as possible.
   Status: Complete – David Jardim was hired as our Identity & Access Management Administrator.

2. Security Awareness Program – Mar 2022
   Select and deploy a security awareness training program for all faculty and staff at Wesleyan to help users identify risks that target their systems and information.
   Status: In progress – A security awareness training program has been purchased and is being rolled out.

3. Desktop Encryption – Dec 2021
   Deploy desktop encryption software on all faculty and staff computers to minimize the risk of exposing sensitive data if a computer is lost or stolen.
   Status: In progress – Pilot will start in early February to be followed by deployment in late February.

4. Evaluate research network protections – June 2022
   Ensure that appropriate network protections are in place for faculty research servers that are accessible from the internet.
   Status: No update